RESULTS-BASED ACTION PLAN
For FY 2026

A. BASIC INFORMATION

ITEM	DETAILS
Campus	University-wide
Office/Unit	Information Technology and Communication Unit
Program/Project/Activity/KRA	General Administration and Support
Strategic Alignment/Planning Document	CHMSU Strategic Plan 2025-2029/Information System Strategic Plan
Breakthrough Goals	Digital and Technology Transformation
Strategic Objectives	To integrate smart, safe, and sustainable technologies in the university's operations, systems, land use, and campus infrastructure developments.
Planning Year	2026
Date Prepared	January 26, 2026

B. RESULTS-BASED ACTION PLAN MATRIX

Result Level	Target Result (SMART)	Key Actions/Activities	Key Risk	Mitigation/Control Measures	Key Performance Output/Outcome Indicators	Target	Responsible Office/Person	Timeline	Fund Source	Budget Requirements	Budget Allocation	Budget Deficit
Outcome A	Enhanced ICT infrastructure that supports efficient service and quality teaching-learning activities	Implement ICT infrastructure projects aligned to ISSP.	Limited budget to allocate for procuring ICT infrastructure projects	Seek external funding from other government agencies	Number of ICT infrastructure projects implemented	10 ICT infrastructure projects	ICT-ITS, ICT-MIS	4th qtr 2026	GAA/Income	4,266,000.00	971,200.00	3,294,800.00
Output A.1	Innovative ICT infrastructure projects	Conduct market research on prospective suppliers; Request for site survey;	No local suppliers may provide the purchase request	Request for local authorized dealer/reseller for suppliers outside Negros Island	Number of ICT infrastructure projects implemented based on the approved ISSP	six (6) implemented ICT infra projects from ISSP	ICT-ITS	4th qtr 2026	GAA/Income	7,170,000.00	6,370,000.00	800,000.00
Output A.2	Improved computer laboratory and facilities	Conduct market research on prospective suppliers; Request for site survey;	Delays in delivery and setup of computers in the laboratory	Close coordination with the supplier to monitor progress and observance of project timeline	Number of upgraded and enhanced computer laboratory and facilities	four (4) upgraded/ enhanced computer labs	ICT-ITS	4th qtr 2026	GAA/Income	6,820,000.00	6,355,000.00	465,000.00
Outcome B	Established operational secured, centralized, energy-efficient ICT infrastructure	Create a cybersecurity plan that secures the centralized network; Proper use of energy-savings facilities	Security breaches; hardware failures and deteriorations	Regular monitoring of system security; hardware maintenance	Number of network, cybersecurity, and energy-efficient ICT projects	three (3) network-related and cost-effective ICT projects	ICT-ITS, ICT-MIS	3rd qtr 2026	GAA/Income	0.00	0.00	0.00
Output B.1	Efficient and secure system-wide centralized network	Design and setup the centralized network infrastructure; Implement cybersecurity measures	System vulnerabilities	Regular seminar/ training on cybersecurity; Updated cybersecurity tools	Number of installed infrastructures to support the system-wide centralization of network and enhanced cybersecurity	two (2) network- and cybersecurity-related projects	ICT-ITS, ICT-MIS	2nd qtr 2026	GAA/Income	15,000,000.00	15,000,000.00	0.00
Output B.2	Cost-effective and energy-saving ICT installed equipment	Install equipment; Generate report on energy cost savings	Hardware failures and deteriorations	Regular hardware maintenance	Number of ICT facilities utilizing cost saving and renewable power source	one (1) ICT cost-saving or renewable energy projects	ICT-ITS	3rd qtr 2026	GAA/Income	500,000.00	500,000.00	0.00
Outcome C	digitalized and accessible online university services	Deploy information systems in local or cloud server; document the system	System vulnerabilities; Issue on software and hardware compatibilities	Updated security tools; Upgrade system for software and hardware compatibility	Number of information systems implemented in cloud and local hosting	eight (8) information systems to be deployed locally and on cloud	ICT-MIS	4th qtr 2026	GAA/Income	0.00	0.00	0.00

Output C.1	Streamlined transactions via information systems	Enhance the code and build the information system of the university	Limited skills and manpower	Training and upskilling of developers	Number of upgraded, developed and deployed information systems and digitalized process/procedures.	five (5) deployed information systems	ICT-MIS	4th qtr 2026	GAA/Income	3,000,000.00	3,000,000.00	0.00
Output C.2	Accessible and available of university services and resources	Deploy the university services on cloud server	Slow system performance	Upgrade software and hardware components	Number of university services deployed via cloud computing	three (3) university online services	ICT-MIS	4th qtr 2026	GAA/Income	0.00	0.00	0.00
Outcome D	Digitized, secure, and continuously available university services supporting instruction, research, and administration through licensed productivity, collaboration, research, AI, and cybersecurity subscriptions	Procure, renew, configure, deploy, and manage institutional subscription licenses; integrate platforms into university ICT infrastructure; enforce usage and security policies	Underutilization of subscriptions	Centralized ICT governance; regular security updates; user orientation and access controls; vendor support and SLAs	Number of licenses purchase	500 licenses purchased	ICT-MIS	4th qtr 2026	GAA/Income	0	0	0
Output D.1	Streamlined academic, research, and administrative processes enabled by licensed digital platforms	Implement and maintain Zoom, Google Workspace, Microsoft 365, Research Archiving System, AI tools	Unhandled subscription credentials and undercapacity of subscription	Managed and monitored list of credentials utilized or installed	Number of licenses installed	500 licenses installed	ICT-MIS	4th 2026	GAA/Income	1,140,000.00	290,000.00	850,000.00
Output D.2	Strengthened cybersecurity posture of university systems and networks	Conduct regular vulnerability assessments; monitor endpoints and network traffic; enforce security controls; firewall, endpoint security, and VAPT software	Data breach; malware infection; system compromise	Endpoint monitoring; firewall rule management; vulnerability remediation	Number of cybersecurity attack attempts scanned	350 attack attempts scanned	ICT-MIS	1st qtr 2026	GAA/Income	2,323,600.00	50,000.00	2,273,600.00

C. MONITORING

ITEM	DETAILS
Monitoring Frequency	Quarterly
Reporting Office	Information and Communication Technology UnitInformation Technology Services UnitManagement Information System Unit

Prepared by:

ARIANE M. TORRES, MIT
Division/Unit Head/Dean

Reviewed by:

Vice President

Approved by:

NORBERTO P. MANGULABNAN, PhD
SUC III President

Means of Verification (MOV)
Purchase Request/ Purchase Order/ Completion Report and Certificate
Purchase Request/ Purchase Order/ Completion Report and Certificate
Purchase Request/ Purchase Order/ Completion Report and Certificate
Completion Report and Certificate/ Cybersecurity Plan
Purchase Order/ Completion Report and Certificate/ Cybersecurity Plan
Completion Report and Certificate
Certificate of Deployment/ User Manual

Certificate of Deployment/ User Manual
Certificate of Deployment/ User Manual
Purchase Request/ Purchase Order/
Accoun Credntials Inventory
Vulnerability Scanning Report
